

No.2059

AMARAVATI, SATURDAY, NOVEMBER 18, 2023

G.1959

NOTIFICATIONS BY GOVERNMENT

--X--

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

YAT&C (Tourism) Department -Revised Administrative Sanction for Rs.159.31 Crores as against the Administrative Sanction amount of Rs.92.00 crores for Phase-I of the project works for Redevelopment of the Resort at Rushikonda in Visakhapatnam - Orders - Issued.

YOUTH ADVANCEMENT, TOURISM & CULTURE (T) DEPARTMENT

G.O.Rt.No.58

Dated:05.05.2022

Read the following:

1. G.O.Rt.No.40, YAT&C(T)Dept., Dt:22.03.2021.
2. G.O.Rt.No.52, YAT&C(T)Dept., Dt:07.04.2021.
3. G.O.RT.No.96, YAT&C(T)Dept., Dated: 24.06.2021.
4. E-file (C.No.1599320) received from the Managing Director, Andhra Pradesh Tourism Development Corporation Limited, Vijayawada vide bearing No. APTDC-21022/15/2021-ENG SEC-APTDC.

ORDER

Vide the references 1st & 2nd read above, Government accorded Administrative sanction for an amount of Rs.92.00 Crores (Rupees Ninety two crores only) to the Managing Director, Andhra Pradesh Tourism Development Corporation Limited for Phase - I of the project for works proposed for redevelopment of the Resort at Rushikonda and approved the expenditure be met from the Capital Head of Account: 5452-01-190-11-07-530-531 for New Tourism Projects of APTDC.

2. Vide the reference 2nd read above, the Managing Director, Andhra Pradesh Tourism Development Corporation Limited has submitted that while the original estimates for Phase-I were projected for "Redevelopment of the resort at Rushikonda project" at Rs.92.00Crores., thereafter during execution for technical and administrative reasons the cost has increased to Rs.164.00Crores. Therefore, revised administrative sanction is requested to be issued for 164 Cr in supersession earlier orders vide reference 1st & 3rd cited above. It is proposed to continue the work with the same agency i.e., M/s.DEC Infra Projects Pvt. Ltd., Hyderabad with the prevailing Agreement rates. It is also brought out that for ongoing works Judicial review may not be required.

3. Therefore, Government after careful examination, hereby accord Revised Administrative Sanction for Rs.159.31 Crores(Deleting Tender Premium Proposed) as against the Administrative Sanction amount of Rs.92.00 crores for Phase-I works and permit the department to execute the revised agreement with the same agency i.e., M/s.DEC Infra Projects Pvt. Ltd., Hyderabad subject to the condition that the department takes into consideration/account all re-useable items from the dismantle structures, if any, to the credit of the works during course of execution of the works with due care. Further they are also requested to carryout the works as per departmental codal rules and provisions of APDSS without any deviations and observing the rules regarding delegation of powers to the authorities as concurred by Finance Department.

Contd.....2

// 2 //

4. The Managing Director, Andhra Pradesh Tourism Development Corporation Limited, Vijayawada shall take further action in the matter.

5. This order issues with concurrence of the Finance Department Vide Finance U.O.Note.No. FIN01-FMU0PC (GAD2)/135/2020, Dated:12-04-2022 (Computer No: 1286819).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

RAJAT BHARAGAVA
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Managing Director,
Andhra Pradesh Tourism Development Corporation Limited,
Vijayawada

Copy to:

PS to Additional Secretary to Hon'ble CM.
OSD to Minister for Tourism (TC & YA)
PS to Special CS to Government, YAT&C(T) Dept.,
The Finance (FMU-GAD-II) Department.
The Pay & Accounts Officer, Andhra Pradesh.
The Director of Treasuries & Accounts, Andhra Pradesh.
The Accountant General (A&E), Andhra Pradesh, Hyderabad.
SF/SC.

// FORWARDED :: BY ORDER //


SECTION OFFICER